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ESTIMATE RUN 11/27/2017

ESTIMATE SUMMARY 10:11:26

CONTID: C20801         ESTIMATE NO: 0006 PROG 2005

PCN: 20801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE MESA RESURFACING PERCENT TIME:

PROJECT NO: NHPP 0502-075                 

US 50 BLUE MESA RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON, REGION 3

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,980,407.62 PARTICIPATING $ $ 1,040,029.89

AWARD PROJECT AMT: 8,931,917.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.30

WORK DAYS

WORK DAYS

99.95%

4,862.51

1,040,029.89

1,040,029.89

1,040,029.89

$

$

$

$

8,975,545.11

0.00

8,975,545.11

0.00

8,975,545.11

-133,978.76

0.00

8,841,566.35

0.00

AMOUNT DUE 8,841,566.35 1,040,029.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,040,029.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

130.0 TIME ALLOW: 135

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/02/2017

05/02/2017

11/16/2017

11/16/2017

11/15/2017

03/09/2017

03/24/2017

04/14/2017

05/02/2017
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

304.000

202-00090  
 

1,702.40304.000

1,702.40

304.000

EACH

5.60000

0010 *Removal of Asphalt Mat (Planing) 4,370.000

0.000

202-00240  
 

44,355.504,370.000

0.00

4,370.000

SY  

10.15000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

200.00000

0020 Blading 0.000

20.000

203-01500  
 

2,400.0020.000

2,400.00

20.000

HOUR

120.00000

0025 Backhoe 0.000

10.000

203-01510  
 

800.0010.000

800.00

10.000

HOUR

80.00000

0030 Truck (Dump) 0.000

10.000

203-01582  
 

800.0010.000

800.00

10.000

HOUR

80.00000

0035 Front End Loader (Rubber Tire) 0.000

10.000

203-01590  
 

1,200.0010.000

1,200.00

10.000

HOUR

120.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

268.80000

0045 Aggregate Bag 120.000

0.000

208-00035  
 

1,209.60120.000

0.00

120.000

LF  

10.08000

0050 Removal and Disposal of Sediment (Labor) 0.000

30.000

208-00103  
 

1,848.0030.000

1,848.00

30.000

HOUR

61.60000

0055 Removal and Disposal of Sediment (Equipment) 0.000

20.000

208-00105  
 

2,777.6020.000

2,777.60

20.000

HOUR

138.88000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

61.60000

0065 Erosion Control Management 15.000

0.000

208-00207  
 

7,560.0015.000

0.00

15.000

DAY 

504.00000

0070 Aggregate Base Course (Class 1) 0.000

0.000

304-01005  
 

0.000.000

0.00

0.000

CY  

200.00000

0075 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

200.00000

0080 Aggregate Base Course (Class 7) 0.000

4,009.470

304-07000  
 

100,236.754,009.470

100,236.75

4,009.470

TON 

25.00000

0085 *Hydrated Lime 995.570

0.000

307-00000  
 

272,069.37995.570

0.00

995.570

TON 

273.28000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

540.00000

0092 HMA (Patching) (Asph) 0.000

533.510

403-00720  
 

88,029.15533.510

88,029.15

533.510

TON 

165.00000

0095 *Hot Mix Asphalt (Grading SX) (75) 35,433.250

505.150

403-34701  
 

2,012,550.4035,938.400

28,288.40

35,938.400

TON 

56.00000

0100 *Cold Bituminous Pavement (Recycle) 271,196.240

-0.240

406-09500  
 

1,044,104.60271,196.000

-0.92

271,196.000

SY  

3.85000

0105 Asphalt Cement Performance Grade (PG 58-34) 2,140.800

62.770

411-03355  
 

1,101,785.002,203.570

31,385.00

2,203.570

TON 

500.00000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Emulsified Asphalt (Slow-Setting) 10,678.500

143.500

411-10255  
 

54,110.0010,822.000

717.50

10,822.000

GAL 

5.00000

0115 *Recycling Agent 352,133.450

-0.450

411-90040  
 

633,839.40352,133.000

-0.81

352,133.000

GAL 

1.80000

0120 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

10.08000

0125 *Delineator (Type I) 0.000

319.000

612-00001  
 

6,431.04319.000

6,431.04

319.000

EACH

20.16000

0130 *Delineator (Type II) 0.000

35.000

612-00002  
 

744.8035.000

744.80

35.000

EACH

21.28000

0135 *Delineator (Type III) 0.000

95.000

612-00003  
 

2,128.0095.000

2,128.00

95.000

EACH

22.40000

0140 *Rumble Strip (Intermittent) 0.000

61,950.000

614-80385  
 

8,673.0061,950.000

8,673.00

61,950.000

LF  

0.14000

0145 *Mobilization 1.000

0.000

626-00000  
 

598,790.611.000

0.00

1.000

L S 

598,790.61000

0150 *Public Information Services (Tier III) 0.700

0.300

626-01103  
 

6,000.001.000

1,800.00

1.000

L S 

6,000.00000

0155 *Pavement Marking Paint 2,959.700

15.300

627-00001  
 

93,296.002,975.000

479.81

2,975.000

GAL 

31.36000

0160 *Modified Epoxy Pavement Marking(Inlaid) 0.000

930.000

627-00009  
 

133,324.80930.000

133,324.80

930.000

GAL 

143.36000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 6,811.000

1,950.000

630-00000  
 

203,605.648,761.000

45,318.00

8,761.000

HOUR

23.24000

0170 *Pilot Car Operation 509.000

131.000

630-00001  
 

21,504.00640.000

4,401.60

640.000

HOUR

33.60000

0175 *Traffic Control Inspection 53.000

14.000

630-00007  
 

3,752.0067.000

784.00

67.000

DAY 

56.00000

0180 *Traffic Control Management 102.000

32.000

630-00012  
 

108,808.00134.000

25,984.00

134.000

DAY 

812.00000

0185 *Construction Traffic Sign (Panel Size A) 15.300

3.600

630-80341  
 

135.5118.900

25.81

21.000

EACH

7.17000

0190 *Construction Traffic Sign (Panel Size B) 129.600

9.900

630-80342  
 

937.44139.500

66.53

155.000

EACH

6.72000

0195 *Construction Traffic Sign (Special) 115.200

0.000

630-80344  
 

1,935.36115.200

0.00

128.000

SF  

16.80000

0197 Traffic Signal (Temp) 0.000

0.900

630-86810  
 

9,720.000.900

9,720.00

1.000

EACH

10,800.00000

0200 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

24,796.801.800

0.00

2.000

EACH

13,776.00000

0205 *Portable Message Sign Panel 154.000

40.000

630-80359  
 

31,505.60194.000

6,496.00

194.000

DAY 

162.40000

0207 Flash Arrow Panel (C Ty) Added Arrow Board 0.900

0.000

630-80358  
 

1,755.000.900

0.00

1.000

EACH

1,950.00000



CONTID: C20801         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Drum Channelizing Device 135.900

83.700

630-80360  
 

1,721.66219.600

656.21

244.000

EACH

7.84000

0215 *Drum Channelizing Device (With Light) (Flashing) 9.000

8.100

630-80363  
 

134.0617.100

63.50

19.000

EACH

7.84000

0220 *Drum Channelizing Device (With Light) (Steady Burn) 3.600

3.600

630-80364  
 

56.457.200

28.22

8.000

EACH

7.84000

0225 *Traffic Cone 135.000

180.000

630-80380  
 

352.80315.000

201.60

350.000

EACH

1.12000

0230 *Mobile Pavement Marking Zone 0.000

0.900

630-80510  
 

2,217.600.900

2,217.60

1.000

L S 

2,464.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0237 Added Item (Dollar)/ 0.000

-80.000

900-00006  
 

-80.00-80.000

-80.00

-80.000

DOL 

1.00000

0239 Added Item (Dollar)/ 0.000

-4,650.000

900-00006  
 

-4,650.00-4,650.000

-4,650.00

-4,650.000

DOL 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 0.000

1,653.110

700-70016  
 

1,653.111,653.110

1,653.11

1,653.110

F A 

1.00000

0250 F/A Roadway Smoothness Incentive 126,619.050

0.000

700-70018  
 

126,619.05126,619.050

0.00

126,619.050

F A 

1.00000



CONTID: C20801         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Asphalt Cement Cost Adjustment -6,246.630

0.000

700-70019  
 

-6,246.63-6,246.630

0.00

-6,246.630

F A 

1.00000

0260 F/A On-The-Job Trainee 1,956.500

1,883.500

700-70023  
 

3,840.003,840.000

1,883.50

3,840.000

F A 

1.00000

0265 F/A Quality Incentive Payment 0.000

51,358.420

700-70025  
 

51,358.4251,358.420

51,358.42

51,358.420

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,806,197.89559,892.626,811,060.42CURRENT AMT0200 $ $ $

CAT NO0201 GUARDRAIL 

0280 *Removal of Guardrail Type 3 16,216.000

3,580.000

202-01130  
 

72,057.4419,796.000

13,031.20

19,796.000

LF  

3.64000

0285 *Removal of End Anchorage 38.000

16.000

202-01300  
 

10,281.6054.000

3,046.40

54.000

EACH

190.40000

0290 *Guardrail Type 3 (6-3 Post Spacing) 21,003.000

6,072.000

606-00301  
 

576,156.0027,075.000

129,212.16

27,075.000

LF  

21.28000

0295 *End Anchorage Type 3B (Rub Rail) 2.000

0.000

606-01320  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0300 *Transition Type 3G (Special) 0.000

8.000

606-01371  
 

28,224.008.000

28,224.00

8.000

EACH

3,528.00000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0201 GUARDRAIL 

0305 *End Anchorage (Nonflared) 11.000

7.000

606-02003  
 

44,352.0018.000

17,248.00

18.000

EACH

2,464.00000

0310 *End Anchorage (Flared) 25.000

1.000

606-02005  
 

58,240.0026.000

2,240.00

26.000

EACH

2,240.00000

CAT 792,111.04193,001.76792,111.04CURRENT AMT0201 $ $ $

CAT NO0300 K-07-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 3,310.000

0.000

202-00246  
 

41,739.103,310.000

0.00

3,310.000

SY  

12.61000

0320 *Removal of Portions of Present Structure (Class 2) 860.160

-0.160

202-00453  
 

151,222.40860.000

-28.13

860.000

SY  

175.84000

0325 *Removal of Portions of Present Structure (Class 3) 7.580

0.420

202-00460  
 

3,360.008.000

176.40

8.000

SY  

420.00000

0330 *Removal of Expansion Device 0.000

150.000

202-00504  
 

29,064.00150.000

29,064.00

150.000

LF  

193.76000

0335 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,120.001.000

1,120.00

1.000

EACH

1,120.00000

0340 *Waterproofing (Membrane) 3,310.000

0.000

515-00120  
 

51,900.803,310.000

0.00

3,310.000

SY  

15.68000

0345 *Bridge Expansion Device (0-4 Inch) 0.000

150.000

518-01004  
 

58,800.00150.000

58,800.00

150.000

LF  

392.00000

0350 *Sawing and Sealing Bridge Joint 0.000

60.000

518-03000  
 

2,150.4060.000

2,150.40

60.000

LF  

35.84000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0300 K-07-A 

0355 *Concrete (Patching) 71.670

9.930

601-06100  
 

160,849.9281.600

19,574.02

81.600

CY  

1,971.20000

0360 *Reinforcing Steel 134.500

0.500

602-00000  
 

302.40135.000

1.12

135.000

LB  

2.24000

0365 *Reinforcing Steel (Epoxy Coated) 0.000

626.000

602-00020  
 

2,103.36626.000

2,103.36

626.000

LB  

3.36000

0370 *Construction Surveying 0.250

0.250

625-00000  
 

7,500.000.500

3,750.00

0.500

L S 

15,000.00000

CAT 510,112.38116,711.17510,112.38CURRENT AMT0300 $ $ $

CAT NO0301 K-07-B 

0375 *Removal of Asphalt Mat (Planing) (Special) 5,010.000

0.000

202-00246  
 

63,176.105,010.000

0.00

5,010.000

SY  

12.61000

0380 *Removal of Portions of Present Structure (Class 2) 1,352.380

-0.380

202-00453  
 

237,735.681,352.000

-66.82

1,352.000

SY  

175.84000

0385 *Removal of Portions of Present Structure (Class 3) 25.220

-0.220

202-00460  
 

10,500.0025.000

-92.40

25.000

SY  

420.00000

0390 *Removal of Expansion Device 0.000

210.000

202-00504  
 

40,689.60210.000

40,689.60

210.000

LF  

193.76000

0395 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,120.001.000

1,120.00

1.000

EACH

1,120.00000

0400 *Waterproofing (Membrane) 5,010.000

0.000

515-00120  
 

78,556.805,010.000

0.00

5,010.000

SY  

15.68000
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PCN: 20801-BID    ESTIMATE RUN 11/27/2017

PROJECT: NHPP 0502-075                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:11:26

CUMULATIVE
AMOUNT

CAT NO0301 K-07-B 

0405 *Bridge Expansion Device (0-4 Inch) 0.000

210.000

518-01004  
 

82,320.00210.000

82,320.00

210.000

LF  

392.00000

0410 *Sawing and Sealing Bridge Joint 0.000

120.000

518-03000  
 

4,300.80120.000

4,300.80

120.000

LF  

35.84000

0415 *Concrete (Patching) 120.890

14.810

601-06100  
 

267,491.84135.700

29,193.47

135.700

CY  

1,971.20000

0420 *Reinforcing Steel 345.210

-0.210

602-00000  
 

772.80345.000

-0.47

345.000

LB  

2.24000

0425 *Reinforcing Steel (Epoxy Coated) 0.000

881.000

602-00020  
 

2,960.16881.000

2,960.16

881.000

LB  

3.36000

0430 *Construction Surveying 0.250

0.250

625-00000  
 

7,500.000.500

3,750.00

0.500

L S 

15,000.00000

CAT 797,123.78164,174.34797,123.78CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 0.750

0.250

620-00002  
 

25,000.001.000

6,250.00

1.000

EACH

25,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0445 Sanitary Facility 4.000

0.000

620-00020  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

CAT 70,000.006,250.0070,000.00CURRENT AMT0400 $ $ $

$ 8,975,545.091,040,029.89$8,980,407.62$CURRENT AMTPROJECT TOTAL


